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25X1X6l° in the monthly report of the German Railroad Service in the Russian
7Zone for Ocuober 1946 the following remarks are mede concerning the
repair and resconstruction of bridges:

2. Withenberge (¥69), bridge over the Elbe:
fork on vemoval of rubble in the river bed has continued,

Himerten (¥4%5), bridge over the Llbe:

he a cosult of damage to the casing of the sheet-piling on pler Iv,
sonerste work could not be begun. Because of the American requisl-
tioning of the Berlin-larienfelde (283) bridge storage depot

{ Brlexenlager), raising the SKR (meaning ?) superstructure has
become uncertain.
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4, Pfrankfurt (V63), Oder river bridge:
it the western abutment 6,100 cubic meters of soll have been distri«
tuted, and about 1,000 cublc meters have been distributed at the
ecostern abutment. The reconstruction work on the western abutment
has been completed. BReconstruction work on the river piers (Flut-
vfeiler) is in progress. Placing the sheet-plling for the totally
destroyed niers will be conrleted in short order. The steel work
+s being continued., The structural parts for the new superstructure ’
over the river sre novw being loaded at the Rdmerkeller station. The
100 tons of steel construction parts from Marienfelde have not yet
been released by the American Transportation Administration. '

5. Leuna (D91), Saale river bridge:
"here is still & shortage of labor. Work on reconstruction of the
¢inal suverstructure has therefore been progressing slowly.

6, Derlin-Spandau (26%), bridge over the Havel:
Work on reconstruction is being continued..

7., Superstructure:
work on rerziring war damage on the smaller superstructures has been
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